As of: 28-Feb-99 U.S. Atlas Status Sheet

Ahead: 31

To: 31-Mar-99

Actual / Actual / New
Scheduled | Forecast | Scheduled | Forecast |% %

ID |WBS No. |Task Name Start Start Finish Finish |[Complt [Complt
1 1.1.3 ROD Design & Fabrication 02-Oct-95 02-Oct-95 30-Sep-04 30%
2 1.1.3.1 Test Beam Support 02-Oct-95 02-Oct-95 30-Sep-99 80%
6 Milestone | TB Support FY99 Mat'l/Labor $'s 01-Oct-98 | 01-Oct-98 30-Sep-99 | 30-Sep-99 | 20%)| 25%
7 1.1.3.2 ROD System Design 01-Jan-97 01-Jan-97 11-Jan-99 85%
8 1.1.3.21 Requirements 01-Jan-97 01-Jan-97 14-Dec-98 92%
11 |Regmt's FY99 Mat'l/Labor $'s 01-Oct-98 | 01-Oct-98 14-Dec-98 | 04/01/99 | 20%)| 20%
13 11322 Essential Model 18-Jun-97 18-Jun-97 11-Dec-98 93%
16 |Essential Model FY99 Mat'l/Labor $'s 27-Oct-98 | 27-Oct-98 11-Dec-98 | 04/01/99 | 20%)| 30%
17 1.1.3.2.3 Implementation Model 27-Feb-98 27-Feb-98 28-Dec-98 53%
18 Implement Model FY98 Mat'l/Labor $'s 27-Feb-98 27-Feb-98 30-Sep-98 04/01/99 69% 70%
19 Implement Model FY99 Mat'l/Labor $'s 26-Oct-98 28-Dec-98 0% 0%
21 Milestone |System design review 11-Jan-99 11-Jan-99 03/25/99 0% 0%
22 1.1.3.3 Design ROD Cards 01-Oct-97 01-Oct-97 30-Mar-00 9%
23 1.1.3.31 Common design 24-Aug-98 24-Aug-98 01-Nov-99 9%
25 |Common Design FY99 Mat'l/Labor $'s 01-Oct-98 | 30-Sep-99 | 30-Sep-99 | 0%| 0%
29 1.1.3.32 Strip design 24-Aug-98 24-Aug-98 01-Nov-99 9%
31 |Strip Design FY99 Mat'l/Labor $'s 01-Oct-98 | 30-Sep-99 | 30-Sep-99 | 0%| 0%
34 1.1.3.33 Pixel design 24-Aug-98 24-Aug-98 01-Nov-99 9%
36 |Pixel Desigh FY99 Mat'l/Labor $'s 01-Oct-98 | 30-Sep-99 | 30-Sep-99 | 0%| 0%
63 1.1.3.3.6 Strip Specific ASIC Design 21-Sep-98 21-Sep-98 29-Mar-00 0%
67 1.1.3.35 Pixel Specific ASIC Design 21-Sep-98 21-Sep-98 29-Mar-00 2%
68 Resources 21-Sep-98 21-Sep-98 29-Mar-00 2%
70 |Pix Spec ASIC Des FY99 Mat'l/Labor $'s 01-Oct-98 | 30-Sep-99 | 30-Sep-99 | 0%| 0%
75 1.1.3.3.7 Preprototype ROD 01-Oct-97 01-Oct-97 20-Aug-99 20%
76 Resources 01-Oct-97 01-Oct-97 08-Apr-99 20%
77 Preproto ROD FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 30% 32%
78 Preproto ROD FY99 Mat'l/Labor $'s 01-Oct-98 08-Apr-99 08/01/99 0% 0%
89 Milestone |Compl PreROD Design 29-Jan-99 29-Jan-99 06/01/99 0% 0%
90 Milestone |Start PreROD Layout 18-Jan-99 18-Jan-99 05/15/99 0% 0%
91 Milestone |Compl PreROD Layout 15-Feb-99 15-Feb-99 06/15/99 0% 0%
92 Milestone  |Start PreROD Procure 01-Jan-99 01-Jan-99 05/01/99 0% 0%
93 Milestone |Compl PreROD Procure 01-Mar-99 01-Mar-99 06/01/99 0% 0%
94 Milestone |Start PreROD PCB Fab 15-Feb-99 15-Feb-99 06/15/99 0% 0%
95 Milestone |Compl PreROD PCB Fab 16-Mar-99 16-Mar-99 07/15/99 0% 0%
96 Milestone  |Start PreROD Assemble 16-Mar-99 16-Mar-99 07/15/99 0% 0%
97 Milestone |Compl PreROD Assemble 30-Mar-99 30-Mar-99 08/01/99 0% 0%
98 Milestone |1st preROD complete 30-Mar-99 30-Mar-99 08/01/99 0% 0%
99 Milestone  Start PreROD Debug 30-Mar-99 30-Mar-99 08/01/99 0% 0%




